Appendix ____

Environmental Permitting Matrix

The table beginning on the third page of
this Appendix is a matrix summarizing
the various permits that may be required
for the Hoodsport Rural Activity Center,
Potlatch, and Core Reservation
Wastewater Management Planning
Areas. Given the general siting
information currently available for the
projects, a full range of permits that may
be required is included. The matrix
describes the type of permit, the agency
responsible for reviewing the permit, the
permit triggger, timelines, agency
responsible, and other relevant issues.

Federal approvals. Two potential
federal approvals are included in the
matrix (Corps permit and ESA Section 7
consultation). Because of the prevalence
of wetlands in the project area, the final
siting of the plant or collection system
may require a Corps permit, which
would then trigger ESA consultation.
This has implications for siting
decisions, because a Section 7 process
can be very time-consuming, often
requiring a year or longer to complete. In
addition, mitigation requirements for
impacts to regulated areas can be
substantial.

Section 106. The Department of
Community Trade and Economic
Development, Department of
Archaeology and Historic Preservation
(DAHP) must be consulted when
projects are subject to review under
Section 106 of the National Historic
Preservation Act of 1966. This act
requires all federal agencies to take into
account the affect of the project on
historic properties.

NEPA. If the project triggers a permit
from the Corps or has federal funding,
compliance with the National
Environmental Policy Act (NEPA)
would be required. Prior to beginning
this process, a federal lead agency would
need to be determined. This is an
important consideration because each
agency has different requirements for
NEPA compliance. Likely candidates
would be the U.S. Environmental
Protection Agency, U.S. Department of
Agriculture, or the Bureau of Indian
Affairs. Lead agency status will likely
depend upon funding. Public and
agency notification is required under
NEPA.

SEPA. Mason County would serve as
the lead agency under the State
Environmental Policy Act (SEPA). The
SEPA process may be combined with
the NEPA process if NEPA is triggered.
Public and agency notification is
required.

SERP (State Environmental Review
Process). This process is required when
State Revolving Funds are applied for. It
is a NEPA-like process that is
administered through the Department of
Ecology. The SEPA, NEPA and/or
SERP processes can be duplicative,
therefore early identification of the
likely sources of funding is important.

Waste Discharge Permit — Reclaimed
Water. A wastewater discharge permit
is a legal document issued by the
Department of Ecology to control the
discharge of wastewater to surface or
groundwaters. The permit application
submittal to the Departments of Ecolgoy




and Health would be accompanied by an
engineering report. When the
application is accepted by Ecology, the
public notification, involvement, and
hearings process begins. At the end of
the comment period, Ecology prepares a
Responsiveness Summary that details
and significant changes, if warranted.
When this process is complete, Ecology
may issue a draft permit.

The Washington Department of Fish
and Wildlife (WDFW) Hydraulic
Project Approval (HPA). The HPA
permit is required for work that uses,
diverts, obstructs, or changes the natural
flow or bed of any fresh water or saltwa-
ter of the state. Recent precedent set by
WDFW suggests that any project work
“over” water may require an HPA. This
permit may be required for the
wastewater collection pipelines.
Because the proposed project area
includes a number of surface water
bodies, it is likely that this permit will be
required.

Mason County ShorelineMaster
Program. If the wastewater treatment
plant or conveyance facilities are located
within 200 feet of the shoreline of a lake,
river, or saltwater body, including Hood

Canal, it will be necessary to comply
with the Mason County Shoreline Mas-
ter Program. The type of permit or ap-
proval will depend upon the shoreline
designation and the type of construction
proposed within the shoreline zone. The
type of permit could be a Substantial
Development Permit, Conditional Use
Permit, a Variance, or a combination of
these permits. If not done as part of
other permit processes, an Environ-
mental Permit and/or a Habitat Man-
agement Plan may be required. The
procedure for obtaining these permits
varies, as does processing time, but
could take from several weeks to six
months or more. Generally, a public
hearing is required.

Tribal Coordination. Environmental
review by the Skokomish Tribe for any
work on tribal lands would be accom-
plished through the Skokomish Envi-
ronmental Protection Act (SKEPA)
process. This process is similar to
NEPA and SEPA, but also requires a
Tribal Council Decision. Continued co-
ordination with the Skokomish Tribe
should be conducted for any work that
would potentially affect Hood Canal wa-
ter quality.




Hoodsport RAC, Potlatch, and Core Reservation Wastewater Management Planning
Potential Permit Requirements

Potential Permits Permit Trigger Permit Suggested Submittal Permit Considerations and Issues
Review Timeline Schedule
Federal

US Army Corps of | Work in wetland or water of the Nationwide Permit After alternatives analysis May not be required if pipeline Washington
Engineers (Corps) | US. (45 to 60 days) prepared and construction remains in road right-of-way, and State
Section 404 e NW 12 - Utility line method selected wetlands are not impacted. Department of
Nationwide 12 construction through wetland. | Individual Permit (6 The NWP-12 authorizes mechanized | Ecology
Permit or Discharges of dredged or fill months to 1 year) land clearing necessary for the (Ecology)
Nationwide 33 material associated with installation of utility lines including
Permit excavation, backfill, or bedding any pipe or pipeline, but does not Corps:

for utility lines, including intake authorize changes in pre- Regulatory

and outfall structures, or construction contours. Section

e NW 33 -Temporary
construction, access, and
dewatering (including
cofferdams) necessary for
construction activities

The NWP-33 authorizes cofferdams,
access fills, and dewatering of
construction sites. The stream area
must be restored to pre-construction
conditions, and appropriate
measures must be taken to insure
near normal downstream flows.
Public Notification (30 days).

Due to the unique nature of the
construction project, an individual
permit may be necessary for this
project.

Included in JARPA.

National Marine
Fisheries Service
(NMFS)

Section 7 ESA
Consultation

US Fish and
Wildlife Service
(USFWS)
Section 7 ESA
Consultation

Section 7 of the ESA requires all
federal agencies to insure that
any actions they authorize are
not likely to jeopardize a listed
species or adversely modify its
critical habitat. The Corps must
consult with NMFS and/or
USFWS for this project

Up to 120 days after
submittal to the
Corps, and up to 180
days after submittal
to NMFS and/or
USFWS

After construction details
are finalized

A Biological Assessment (BA)
addressing fish and potentially other
listed species will likely be needed
for this project as a federal is
anticipated.

The BA must be reviewed by the
appropriate regulatory agency
(NMFS or USFWS), and special
provisions may be necessary for the
project construction to avoid
negative impacts on listed species.

NMFS and/or
USFWS




Hoodsport RAC, Potlatch, and Core Reservation Wastewater Management Planning
Potential Permit Requirements

Potential Permits

Permit Trigger

Permit
Review Timeline

Suggested Submittal
Schedule

Permit Considerations and Issues

Department of Federal nexus such as federal 1 to 3 months After selection of preferred | ¢ Section 106 initiation started after Department of
Archaeology and funding or a federal permit. alternative and project project footprint has been Archaeology
Historic Review conducted to determine “footprint” determined. and Historic
Preservation affect on historic properties. ¢ High probability for encountering Preservation
(DAHP) After funding sources are cultural resources.
Section 106 determined
NEPA EA or EIS Federal nexus such as federal EA -6 to 12 months | After selection of preferred | ¢ The NEPA lead agency would need NEPA Lead
funding or a federal permit. alternative and project to be determined:; likely US Agency to be
SERP ER EIS-12to 18 “footprint” Environmental Protection Agency, determined
months US Department of Agriculture, or
After funding sources are Bureau of Indian Affairs.
ER -6 to 12 months | determined e The State Environmental Review
Process (SERP) would be required if
State Revolving Funds are obtained.
This process satisfies NEPA.
State
Ecology/ Discharging reclaimed water After approved e Permits place limits on the quantity Washington
Washington from wastewater treatment Wastewater Facilities and concentrations of contaminants State
Department of plants to surface or ground Plan; submitted with that may be discharged. Departments of
Health waters. engineering report e Public Notification (30 days) Ecology and
Wast(_a Dlscharge e Permits valid to 5 years Health
Permit — Reclaimed
Water (90.46,
90.48, 43.20 RCW)
Washington Wetland fills in the 15 coastal Typically 1 month; ¢  Public Notification (30 days) Washington
Department of counties of WA may take up to 6 State
Ecology (Ecology) months Department of
Coastal Zone Ecology
Management
Consistency (CZM) Corps:
Federal Coastal Regulatory
Zone Management Section

Act
(Sec. 307 16 USC
145 RCW 90-58)




Hoodsport RAC, Potlatch, and Core Reservation Wastewater Management Planning
Potential Permit Requirements

Potential Permits

Permit Trigger

Permit
Review Timeline

Suggested Submittal
Schedule

Permit Considerations and Issues

Ecology Federal Permits affecting waters | 2 - 3 months; e  Public notification (20 days), and up | Washington
Section 401/Water | of the State (agency has up to 1 to one year to approve, condition, State
Quality Certification year to act) or deny. Department of
Permit Ecology
Federal Water
Pollution Control Corps:
Act Section 401; Regulatory
RCW 90.48.260 Section
WAC 173-225
Ecology Construction activities, including | Up to 30 days After site details are e Stormwater Pollution Prevention Washington
National Pollutant clearing, grading, and produced (e.g., Plan State
Discharge excavation, that disturb 1 or disturbance area, staging e Public notification Department of
Elimination System | more acres of land and access areas); at Ecology
(NPDES) for least 30 days prior to start
Construction of construction.
Activity
Act 402
WAC 173-220
33 USC 1344
RCW 90.48.260
Washington Work that uses, diverts, Up to 45 days After site details are e  SEPA compliance required Washington
Department of obstructs, or changes the natural produced (e.g., e Included as part of JARPA Department of
Fish and Wildlife flow or bed of state waters disturbance area, staging Fish and
(WDFW) and access areas); at Wildlife
Hydraulic Project least 30 days prior to start
Approval (HPA) of construction.
RCW 75.20
WAC 220-110
Washington Work in WSDOT right of way 3 to 6 months After siting details are e Complete the “State Highway Washington
Department of produced. Crossing Permit Application State
Transportation Checklist.” Information requires Department of
(WSDOT) complete application form and Transportation
WSDOT Utility project plans.

Tribal
Skokomish Tribe Activities within the boundaries After selection of preferred | e Similar process to SEPA and NEPA. Skokomish
Skokomish of the Skokomish Indian alternative and project o Tribal Council approval required. Tribe

Environmental
Protection Act
(SKEPA)

Reservation

“footprint”

Department of
Natural
Resources




Hoodsport RAC, Potlatch, and Core Reservation Wastewater Management Planning
Potential Permit Requirements

Potential Permits

Permit Trigger

Permit
Review Timeline

Suggested Submittal
Schedule

Permit Considerations and Issues

Water Quality
Certification Section
401 of the Clean

Under Section 401 of the Clean
Water Act, tribes can approve,
condition, or deny all Federal

Tribes have the option to waive their

Section 401 certification authority.

Skokomish
Tribe
Department of

Water Act Permits or licenses that might Natural
result in a discharge to Tribal Resources
waters, including wetlands.

County

Mason County State or local “actions” such as 30 days After selection of preferred To determine if project will have Mason County

SEPA Threshold issuing permits, or adopting alternative and project significant adverse environmental

Determination plans. SEPA requires all “footprint” impacts and as a result require a

WAC 197-11 governmental agencies to SEPA EIS.

consider the environmental
impacts of a proposal before
making decisions. The checklist
provides information to help the
agency identify impacts and
decide whether an EIS is
required.

May be combined with NEPA or
SERP documentation if NEPA is
required.

Mitigation may be required.

Mason County
Shoreline Master

Activities within 200 feet of Hood
Canal and streams segments

28-day waiting
period; maximum

After site details are
produced

Public hearing
Included in JARPA

Mason County

Program with a mean annual flow >20 120-day review
WAC 173-14 cubic ft./sec., and associated (concurrent)
wetlands
Mason County Alteration of a site which impacts | Variable After selection of preferred May be required to submit a critical Mason County

Sensitive Areas
Review
Local Regulations

a sensitive area or is within an
identified sensitive area buffer

alternative and project
“footprint”

areas study.
May be required to develop
mitigation and monitoring plans.

Mason County
Clearing/Grading
Permit

Required for clearing and
grading activities.

After site details are
produced (e.g.,
disturbance area, staging
and access areas); at
least 30 days prior to start
of construction.

Need excavation volumes

Mason County

Mason County

Required for work in county road

After site details are

Mason County

Right of Way Permit | rights of way. produced for work in right Public Works
MCC 12.24 of way
Other

Considerations
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Potential Permit Requirements

Potential Permits

Permit Trigger

Permit
Review Timeline

Suggested Submittal
Schedule

Permit Considerations and Issues

WDFW A search of the WDFW PHS Data is usually sent | Information is included in e The PHS Request Form is available | WDFW
Priority Habitats database is required to within 30 days and is | SEPA documentation online at:
Species (PHS) determine if state and federal accurate up to 6 http://www.wa.gov/wdfw/hab/orderfrm.p
Consideration listed species including those months. df

that are designated as

endangered, threatened,

sensitive, candidate, and

monitor.
Washington Determining if a proposed Within 30 days. Information is included in e WNHP data request forms are DNR

Department of
Natural Resources
(DNR)

Washington Natural
Heritage Program
(WNHP)
Consideration

project may affect rare plant
species and natural ecosystems
in Washington State.

SEPA documentation

available online at:
http://www.wa.gov/dnr/htdocs/fr/nhp
/refdesk/forms/inforeq.html




